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REQUEST FOR QUOTATION 

Drilling of Five Tube Wells by Heavy Percussion Drilling Rig  

In Herat Province  

Date: January 04, 2024 

DACAAR RFQ 04 PRF-007 to 11/ECHO/2306-ECHO/ECHO1.6.9/01.2024 

 هراتولایت  حلقه چاه آب آشامیدنی توسط ماشین کوبه ای در پنجدرخواست آفر برای حفر 
 

DACAAR invites qualified interested companies / 

individuals to submit their sealed offers for drilling of 

Five Tube Wells by Heavy Percussion Rig in Herat 

Province. 

The offers must be submitted to DACAAR Main Office 

Logistics Unit located in Street No. 12, Paykobe-

Naswar, Qala-e-Fathullah, Kabul till 4:00pm January 

15, 2024. 

The Bid Opening Session will be held on January 16, 

2024 at 10:00am in DACAAR Main Office, Kabul 

Province and the Bid Winner will be notified shortly 

after the bid opening session. 

Please use Annex (I) Budget Breakdown for submitting 

your offers and Tentative Work Plan mentioned in 

Annex (II). 

Terms for Participation in Bidding and for Bid Winner: 

 

1. Price must be in Afghani including 2% Tax for the 

registered companies (Drilling Activity) and 7% 

Tax for unregistered companies or expired licensed 

companies. Tax will be applicable over (1AFN). 

Please attach copy of your license with your offers. 

 

 

2. The bid winner should deposit (100,000 AFN) as a 

Contract Performance Guarantee and submit the 

deposit slip to DACAAR Logistics Unit. 

 

Details of Work Specifications: 

 

1. The wells should be drilled by heavy percussion rig 

to the depth of 70m, 80m and 90m Tube Wells; the 

size of the bucket should not be less than 12-inch 

diameter. The well depth may increase or decrease 

in case of geological condition but the final decision 

will be made by DACAAR field engineer with the 

technical consultation of Hydro geological staff in 

Kabul. 
 

 

 یمندعلاق که اشخاص انفرادیو  داکار از همه شرکت ها

 کوبه ایتوسط ماشین آب آشامیدنی  های حلقه چاه پنج حفاری

ای هتقاضا بعمل میآورد تا آفر داشته باشند  را هرات ولایت در

 سربسته شانرا قبل از معیاد تعین شده به دفتر مرکزی داکار

 .بسپارند

عصر به  4:00ساعت  2024 جنوری 15آفرها باید الی تاریخ 

پایکوب نصوار سرک لوجستیک دفتر مرکزی داکار واقع  شعبه

 سپرده شود. قلعه فتح الله ولایت کابل 12

 جنوری 16قبل از ظهر تاریخ  10 00:مجلس آفرگشایی ساعت

در دفتر مرکزی داکار در ولایت کابل صورت میگیرد  2024

 .ع خواهد یافتکه متعاقباً برنده داوطلبی در اسرع وقت اطلا

 

ً لطف و  یدئ( استفاده نماIلست ضمیمه ) از برای ارائه آفر ها ا

 ( گذاشته شده است.IIکار در لست ضمیمه )تخمینی پلان 

 

 اشتراک کننده گان /برای برنده داوطلبی دشرایط قراردا

 مالیه دولت 2%باید شامل به افغانی داده شود و قیمت ها  .1

میباشند  )فعالیت حفاری( ای کمپنی های که دارای جوازرب

دارای جواز دولتی برای کمپنی های که  مالیه 7%و

بالا  به (افغانی 1)از  ،معینه تمام باشد ویا معیاد باشندنمی

ً  تکس وضع میگردد. جواز کاری را شامل آفر تان  لطفا

 نماید.

جهت تضمین را ( افغانی 100,000قرارداد باید ) برنده .2

نمایند و سند  واریزاکار حساب بانکی دباجرا قراداد 

  . پرداخت انرا به بخش تدارکات داکار ارایه نمایند
 

 :هاکار  تخنیکی تفصیل

 

 70 عماا  چاااه هااا بایااد توسااط ماشااین ساانگین کوبااه ئاای بااه  .1

خاااطر حفاااری ب وصااورت گیاارد  متاار 90و  متاار 80، متاار

 البتاه عما  چااه زیااد باشادانا   12 کمتر ازنباید بوکه  قطر

ایط جیولااوجکی بسااتگی دارد، امااا تصاامی  کاا   آن بااه شاار/

با مشوره تخنیکی بخاش  یر ساحوی داکارننهایی توسط انج

 هایدروجیولوجی اتخاذ میگردد.
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2. The contractor must have the temporary casing 

according to the drilling of bucket size and also 

have heavy bit (Jabal) (1.5 – 2 Ton), in case of 

need and land faulty/ slide the temporary casing is 

must, otherwise the well will not be acceptable for 

DACAAR. 

3. The contractor should lower 8 inches’ diameter 

PVC pipe Class E and filter in straight line 

according to the well design. 

4. DACAAR/Program will provide 8 inches’ diameter 

PVC pipe Class E and filter according to the wells 

design. 

5. Around the pipe and screen should be filled by 2-6 

mm rounded, sorted and washed river gravel pack 

according to the wells design by contractor. 

6. Around the pipe, above the water level should be 

filled with impermeable clay according to the well 

design. 

7. The contractor should have proper and standard 

sample box to take the sample from each meter and 

put in to the sample box and must be labeled. 

8. Hard stratum cannot be reason for delaying in 

drilling of wells. 
 

9. The contractor will be entitled for the cost per meter 

of gravel pack and the impervious clay seal. 

10. The contractor should arrange for helmet, safety 

shows, overall, safety glass and leather glove for the 

safety purpose of working team. 

11. The work should be carried out in term of the 

technical specification and plan which is provided 

by DACAAR Program. 

12. The contractor must clean the area from dust and 

additional stones after the project. 

13. Pumping Test should be performed by electric 

submersible pump minimum for 8 hours for finding 

well hydraulic properties, such as static water table, 

discharge, dynamic (water table) time draw downed 

time recovery. If the Tube Well produces less than 5 

L/S the contractor should provide electrical 

submersible pump according to the mentioned Tube 

Well discharge for pumping test. 

 

 

به داشتن کیسنگ موقتی مطابق  قرارداد گیرنده مکلف .2

 1.5جبل به وزن سایز بوکه  و داشتن راد سنگین ) به

 در صورت ضرورت و لغرش زمین میباشد. (تن 2الی 

حفاری  کیسنگ موقتی حتمی میباشد و درین صورت

 .دبل قبول نمیباشاقچاه بدون پایین نمودن کیسنگ موقتی 

 

پی  و نصب نمودن پایپ به پایین مکلف قرارداد گیرنده .3

به شکل عمود و مستقی  به  Eکلاس  ان  8وی سی 

 .داخل چاه مطاب  به دیزاین چاه میباشد
 

را طب   Eکلاس  ن ا 8فلتر  پی وی سی و پایپ داکار .4

 .مینمایددیزاین چاه تهیه 

 

چاه ها باید توسط  جغل دریایی سورت  نل و فلتر اطراف .5

 ملی متر مطاب  دیزاین چاه ها 6الی  2و شسته شده سایز 

 .پر کاری گرددتوسط قراردادی 

اطراف نل بالاتر از سطح آب توسط گل غیر قابل نفوذ  .6

 .مطاب  دیزاین چاه پر کاری گردد

مکلف به داشتن یک سمپل باکس درست و  داد گیرندهقرار .7

معیاری مطاب  به عم  چاه بوده وهمچنان قراردادی 

ل مکلف به  اخذ نمونه ازهرمتر حفاری بوده و انرا در سمپ

 نماید. پبر چسمتراج نمونه گیری را  نموده و باکس جابجا

دلیل برای مانع شدن حفاری چاه ها شده  طبقات سخت .8

 .نمیتواند
 

تنها مستح  پول پرکاری فی متر جغل  رارداد گیرندهق .9

ه دریایی و فی متر گل غیرقابل نفوذ اطراف نل و فلتردرچا

 .میباشد

 کلفمجهت مسئونیت پرسونل برمه کاری  گیرندهرارداد ق .10

به تهیه  کلاه محافظوی، بوت، لباس کار، عینک 

 محافظوی و دست کش چرمی میباشد.

کاری که  ، پلانکیکار ها باید بر مبنای مشخصات تخنی .11

 .گردد انجام گیردتر داکار ارائه میتوسط دف

ه را از وجود دادی مکلف است تا ساحدر خت  کار قرار .12

 .طور مکمل پاک کاری نمایدخاک و سنگ اضافی ب

 8حد اقل به مدت  چاه باید توسط پمپ برقی پمپ تست .13

ساعت برای دریافت پارامترهای هایدرولیکی چاه مانند 

آب، ظرفیت آبدهی، سطح دینامیکی، زمان  سطح استاتیکی

در صورتیکه  نشست و احیا دوباره آب چاه انجام شود .

لیتر آب در فی ثانیه تولید کند، در  5چاه کمتر از 

آنصورت قراردادی مکلف است تا واتر پمپ برقی زیر 

آبی مطاب  به تولید مقدار آب چاه بخاطر پمپ تست تهیه 

 نماید.
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The minimum and maximum discharge of pump 

should be between 5-7 L/S and the pump head 

should not be less than the required depth of well. 

The power of generator should be according to the 

power of water pump and to have stable power 

during pumping test. 

The contractor should have valve and flow meter for 

control of well discharge during pumping test of 

well. 
 

14. The contractor should arrange for Helmet, Safety 

Shoes, Safety Glass and Leather Glove for Safety of 

his working team. 

 

15. The contractor should provide hard and soft copies          

of report for well construction and pumping test the 

well report should be submitted to DACAAR office  

Note: Before of lowering casing, screen and gravel 

packing the Contractors should provide all required 

materials/equipment, such as pumping test equipment, 

Generator, and etc. at site 
 

CONTRACTOR'S RESPONSIBILITIES: 
  
1. Start and completion dates for contract shall be 

according to work plan in Annex (II).  

 

2. Contractor should commit no less than the agreed 

fixed number of required drilling rigs to each 

DACAAR project. Contractor must seek written 

approval to remove any drilling rig from DACAAR 

project to any other work place. 

3. Contractor is responsible for logistics cost during 

shifting / transportation of equipment between 

wells in project area. 

 

4. Any breakdowns or other delays must be reported 

to DACAAR as soon as possible. 

 

5. The Contractor should use river washed sand sorted 

gravel (2-6mm) for filling around filter Gravel 

should be composed of clean, round, hard, water-

worn siliceous material, free of flat or elongated 

pieces, organic matter, or other foreign matter 

Contractor may use impermeable material for 

backfilling of around casing but still confirmation 

of the field officer is necessary on amount of back 

filling for screen and casings, it should be noted 

that, the cost of Gravel packing is separate, and 

cost of impermeable materials is separate. 

ه لیتر درثانی 7تا  5غری پمپ باید بین اخراج اعظمی و اص

عم  چاه مورد باشد و قدرت پرتاب پمپ نه باید کمتر از 

ی اشد. قدرت جنراتور برق باید مطاب  توان پمپ برقب نیاز

 باشد که بتواند به مدت زمان معین شده خاموش نشود.

 
 

همرا با   باید وال پمپ تست  جریاندر  قرارداد گیرنده

تخلیه یری گو اندازه برای کنترل  متر(جریان سنج )فلو

 .چاه داشته باشد
 

برمه کاری  پرسونلجهت مصوونیت  قرارداد گیرنده .14

به تهیه کلاه محافظوی، بوت، لباس، درجریان کار مکلف 

 عینک و دستکش چرمی در ساحه میباشد.

  هباید راپور ساختمان و پمپ تست چاه را  قرارداد گیرنده .15

 تهیه نمایدوبه دفتر داکار تسلی در هارد  در سافت و ه 

 نماید.

باید  قرارداد گیرنده ،فلتر و جغل، قبل از نصب نل :نوت

 وجنراتور  ،واترپمپ(همه تجهیزات پمپ تست را از قبیل 

 .را آماده کند جریان سنج( 

 :قرارداد گیرندهمسئولیت های 

 
لست  درکه پلان کاری  مطاب  کارتاریخ خت  و شروع  .1

آن  أقراردادی مکلف به اجرر گردیده، ذک(II)  ضمیمه

 میباشد.

تعداد چاه  بر وقت حفاری أمکلف به اجر قرارداد گیرنده .2

ز و در صورت استفاده ا های تعین شده در قرارداد میباشد

اجرای  داکار غرض برای ی بکار گذاشته شدهماشین ها

خذ قرارداد باید اجازه رسمی داکار ا برنامه های خارج از

 گردد.

مربوط خود  حفاریلات آسامان  نصب ،لیت انتقالمسئو .3

 گونه مسئولیت لوجستکی ومیباشد و داکار هیچ قراردادی 
 رد.ندا قرارداد أاجر را در جریاندر برابر قراردادی یا اداری 

 

قرارداد  أو یا توقف کاری در جریان اجرخیر أگونه تهیچ .4

داکار در  اً مجاز نیست و در صورت بروز مشکل باید فور

 ریان گذاشته شود.ج

 2-6ظف به تهیه ریگ و جغل ؤو م مکلف قرارداد گیرنده .5

جهت ریگ شسته شده دریایی سورت شده مناسب  ملی

جغل باید مرکب از  ها میباشدفلتر پرکاری اطراف پایپ

گرد، سخت، انتقال یافته توسط آب باشد  مواد سلیسی،

قطعه و پارچه طولی ، پهن،هموار، مواد عضوی وسایر 

بل قا ضد مواداز باقی پایپ هاو  ،یبات را نداشته باشدترک

البته   ،استفاده نماید اطراف کیسنگ برای پرکارینفوذ 

 انجنیرمقدار پرکاری در اطراف فلتر و کیسینگ توسط 

داشت ساحه در نظر گردد، که این تصمی  باساحه تثبیت می

تذکر است که قیمت پرکاری توسط  قابل، گیردصورت می

شده دریایی جدا است و قیمت خاک غیر قابل  ریگ شسته

 قرارداد گیرندهو از جمله مسؤلیت های  نفوذ جدا است

 .میباشد
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6. The Contractor will be fully responsible for vertical 

straight bore holes. 

7. Where the water table is less than 5 meters then the 

well should be sealed by impermeable clay to 

prevent water reaching the top of the filter. 

8. If the drilled well provides turbid unsafe water, that 

is the responsibility of contractor to rectify the 

problem; Otherwise, DACAAR will not pay for 

wells providing turbid water. 

9. The contractor does not have the right to make 

contract with another party. 

10. During the back filling, using of heavy machine is 

prohibited, only shovel should be used. 

DACAAR RESPONSIBILITIES:  
 

1. Timely supply of materials from DACAAR's field 

offices: 8-inch diameter PVC pipes class E for 

lining of the wells.  

2. DACAAR's monitoring and water testing 

representative to be at the site to check the depth of 

the well to assist the static water table and ensure 

enough of water column and to test the 

approximate quality and taste of water. 

3. The Locations of the wells will be determined by 

DACCAR only. In case that contractor relocates a 

well without first obtaining DACAAR's written 

approval then DACCAR will not be liable to make 

any payment for the well. 

4. Payments will be made against receipt of invoice 

through DACAAR Regional Office in its 

concerned provinces after successful completion of 

bored wells. Verification on well completion is 

needed from the DACAAR monitoring engineer 

who is responsible for the project. 

5. In case of bad or salty water in the well the 

materials for blocking of the well (cement, and 

stone powder, or an equivalent) will be provided by 

DACAAR and the cost of labour for blocking will 

be paid by Contractor. 

6. DACAAR will pay Contractor according to fixed 

price in the contract. 

 

 هفوق العاد قراردادیچاه ها باید عمود باشد و مسیر عم   .6

 دارد.به عهده  مسئولیت راست بودن عم  چاه ها را 

 

قراردادی ، متر باشد پنجهای که سطح آب کمتر از در جا  .7

ظور جلوگیری از عبور آب در قسمت نمت تا بمکلف اس

ب آتوسط گل غیر قابل نفوذ  اچاه رآب   ،فلتر فوقانی های

 بسته نماید.

و یا غیر  نا صاف و گل آلود آب چاهکه یدر صورت .8

مسئولیت قراردادی است که آنر تصحیح و باشد  آشامیدنی

نا  دارای آبچاه های که ان  داکار پول بر طرف نماید. 

 د نمی پردازد.نصاف باش

 این پروژه را ی ح  ندارد که با شخصی دیگرقرارداد .9

 .داد نماید قرار

 

ا با بیل پر کاری گردد  نه ب ط، فقدر جریان پرکاری چاه .10

 .ماشین های ثقیل
 

 مسئولیت های داکار:
 

رساندن بر وقت مواد از دفاتر ساحوی داکار: مواد شامل  .1

سطر کردن ی برا Eکلاس  وی سیپی   ان  8 وفلتر پایپ

 چاه میباشد. چاه ها 

آب ها در ساحه ت در بخش نظارت و تس نماینده داکار .2

جهت چک و تست تقریبی کیفیت آب ها و عم  چاه ها و 

در  قدر کافی( (مورد سطح آب دهی چاه ها کمک در 

 خواهد داشت.ساحه حضور 

 ردد،گموقیعت چاه  فقط توسط نماینده رسمی داکار تعین می .3

که قراردادی به میل خود موقیعت چاه را ی اما در صورت

داکار قبلی با  هماهنگیبدون و ان ه  تغییر میدهد 

این نوع چاه پول در قسمت پرداخت  ینصورت داکارادر

 ه مسؤلیت نخواهد داشتیچگونه

نه انوایس و بعد از خت  موافقاپرداخت پول در مقابل رسید  .4

قابل  مربوطهدر ولایت  رسط دفتر ساحوی داکاتو هر چاه

ماینده با صلاحیت داکار تصدی  باشد که توسط نمی أاجر

 از کامیاب بودن چاه ها راپوردر اخیر هر ماه  ردد وگمی

که مسؤل پروژه  انجنیرشود، تصدی  چاه توسط داده می

 .استنماید ضروری می بررسیچاه ها را بوده 

یا شور بودن طع  آن مواد پایین آب و  در صورت کیفیت .5

ضرورت از قبیل پودر سنگ و سمنت غرض بسته مورد 

و قیمت  ،گردید نمودن چاه مذکور توسط داکار تهیه خواهد

کارگری غرض بسته کردن چاه توسط قراردادی پرداخت 

 خواهد گردید.

 پرداخت اجوره حفر چاه ها مطاب  قیمت تعین شده در .6

 قرارداد خواهد بود.



 

Page 5 of 8 

7. DACAAR is not responsible for security or any 

damages (human or machinery) caused during 

implementation of contract. 

Terms of the Contract: 
 

1. Start and completion of drilling work shall be based 

on the work plan in annex (II) of this ccontract.    

2. In case of delays caused by the contractor, 0.5% of 

remaining work will be charged as delays penalty on 

each day of delay, this role is applicable till one 

month, after one to two month 20% penalty, 

delaying more than two months, will be caused 

penalty of 30%.  

3. Contractor has the obligation to complete all wells 

in specified time. Delays caused by natural disaster 

or geological problems are exceptional but both 

DACAAR and Contractor must certify and agree on 

the cause of delay. 

4. The sites for the wells will be selected by 

DACAAR, and the contractor does not have right 

for selection of location for well. 

5. Transportation cost of machineries, food and accom-

modation will be contractor's responsibility. 

6. The Contractor has to take into consideration the 

work specification -project completion period and 

they will be able to finish the work for the signed 

contract; otherwise, the contractor will be replaced 

with the new party and the call deposit will not be 

refunded. 

7. One- week prior notice will be given for contract 

termination. The payment will be made only for the 

work completed under specification. The contractor 

will return all unused materials given by DACAAR. 

8. If the contractor works for three consecutive days in 

presence of DACAAR representative faced with any 

problem (hardness of the earth) and cannot go 

deeper, in that case DACAAR will pay for drilled 

portion and the engineer should change the well 

location, according to the signed contract, the 

mentioned supplier must drill the new well under 

the agreed upon terms and conditions. 

9. The contractor should confirm his active presence 

and activities during first weeks, after signing of the 

contract, otherwise, DACAAR will take a decision 

regarding cancellation of the contract.  

 به مانندغیر مترق ثو یا حواد یداکار مسئولیت امنیت .7

ه عهد قرارداد را أخسارات مالی و یا جانی در جریان اجر

 .باشددار نمی

 :قرارداد یطشرا
 

شروع و خت  حفر چاه ها باید مطاب  پلان کاری لست  .1

 ( قرارداد باشد.IIضمیمه )
 
 

 قرارداد گیرندهبدون موجب از طرف  خیرأدر صورت ت .2

روز جریمه در بدل هر  طورب  %0.5مبلغ  در حفر چاه ها

خیر از أ، تگرددر باقی مانده از قراردادی وضع میاز کا

و خیر بیشتر از دأجریمه دارد و ت 20یکماه الی دو ماه %

 .گرددجریمه را باعث می 30ماه %

 
چاه ها در زمان مکلف به تکمیل حفر  قرارداد گیرنده .3

های ناشی از حوادث  مشکلاتمیباشد.  معینه در قرارداد

ناشی از عدم امنیت های  مشکلاتا عی و ییغیر مترقبه طب

شامل این بند نمیباشد اما در  در جریان کار پروژه 

 جانبینباید تواف  و تائید  چنین حوادثصورت بروز 

 قرارداد در آن باشد.

انتخاب ساحات برای حفر چاه ها توسط داکار صورت  .4

 ح  انتخاب را ندارد. قرارداد گیرندهو  ،خواهد پذیرفت
 

 

قرارداد سرپناه مسئولیت ، غذا ،لاتآماشین قیمت انتقال  .5

 میباشد. گیرنده
 

و تکمیل قرارداد در مدت  أمکلف به اجر قرارداد گیرنده .6

آن  این قرارداد میباشد و پلان ها باید مطاب  تعین شده در

ن عدم تطبی  برنامه ها مطاب  پلادر صورت  ،پیش برود

 قراردادداکار ح  فسخ ، هاتعین شده و یا کیفیت پاین کار

اک در داوطلبی قابل باز را دارد و پول تضمین اشتر

 خواهد بود.پرداخت ن

قراردادی در ظرف یک هفته  ،صورت فسخ قرارداددر  .7

ً رسم اطلاع خواهند یافت. فقط کارهای که مطاب   ا

پرداخت قابل  اجرا گردیده باشدمشخصات تعین شده 

اشد ب دیدهنگراستفاده داکار که تمام مواد تهیه شده  میباشد.

 .باید دوباره به داکار واپس گردد

که قراردادی سه روز پی ه  در حضور نماینده یدر صورت .8

ر موف  به ادامه حف چون )سختی زمین(  داکار بنابر موانع

ت چاه حفر شده مقی طدر این صورت داکار فق. چاه نگردد

داده  را خواهد پرداخت و موقعیت چاه توسط داکار تغیر

 چاه جدید را مکلف است تا متذکره د گیرندهقراردا شودمی

 .تحت شرایط قرارداد منعقد شده حفاری نماید
 

 

 فته نخست حضور فعال وکاریه در باید قرارداد گیرنده .9

 صورتآن در غیر  ،خود را در ساحه به اثبات برساند

 خواهد لازمه اقدام تصامی داد و قرارداکار در قسمت فسخ 

ر دید دفتر مرکزی را عندالموقع نمود، و نماینده داکار با

 جریان بگذارد.
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10. Award of Contract will be based on the 

capacity/potentiality of bidder which will be decided 

after evaluation of the bidders. It is the right of 

DACAAR to make the decision of awarding 

contract. 

11. DACAAR Technical Evaluation will be based on 

experience in drilling field, number of rig machines, 

status of machines, knowledge about the targeted 

regions and experience with DACAAR. 

12. Offers without thumb, signature or stamp and 

containing manipulation/overwriting in prices will 

be rejected automatically and the bidders have no 

right to complain. 

13. DACAAR (Logistics Unit) adheres to National and 

International laws on child labour DACAAR makes 

sure all its suppliers and vendor abide by such laws 

preventing child labour in all DACAAR activities 

countrywide. 

14. The Humanitarian Organizations (HO) may conduct 

on-site visit in the contractor’s premises (or may 

take similar measures) to ensure compliance. 

 

15. DACAAR reserves the right to make the decision to 

split the contract into different Contractors based on 

villages as well. 

بعد از داد بر اساس ظرفیت و توانایی قرادادی ارقر .10

یی توسط تصمی  نها و ،صورت میگیردارزیابی داوطلب 

 تی  بررسی صورت میگیرد.
 

 
 ،ارزیابی تخنیکی داکار به اساس تجربه در بخش حفاری .11

ت داشتن معلوما ا،وضعیت ماشین ه ،تعداد ماشین ها

م کافی از سا حه تعین شده, و تجربه کاری با داکار انجا

 خواهد شد.
 

شصت، امضآ، مهر و قل  خوردگی درقیمت  بدونآفرهای  .12

بطور اتومتیک رد گردیده و داوطلبان ح  شکایت را 

 ندارد.

 
 دفتر داکار )شعبه لوژیستیک( با درنظرداشت قوانین ملی .13

مصم  بوده  و بین المللی برای جلوگیری از کار کودکان

و سعی میکند که تمام فعالیتهای تهیه کننده گان و 

 مشتریان این اداره به این اصل پابند باشند.

ممکن است تا از   (HO)سازمان های بشر دوستانه .14

محلات و سایت ها به بخاطر اطمینان خاطر و تطبی  

یا درست کار توسط قرار داد گیرنده  بازدید بعمل آورده و

 ات مشابه را انجام دهد.ممکن است اقدام

داکار ح  تصمی  گیری را برای تقسی  قرارداد به  .15

دارا  قریه هاهای مختلف به اساس  قرارداد گیرنده

 میباشد.

 

For more details, please visit DACAAR Logistics Unit Main Office Kabul, Sunday through Thursday, 

from 8:00am to 03:00pm. Or contact on below Email Address: jamal@dacaar.org or 

faizullah@dacaar.org 
 

 

Sincerely Yours,  

Manager – Logistics Unit 

Date: January 04, 2024
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ANNEX (I) 

BUDGET BREAKDOWN / فورم آفر 

DACAAR RFQ 04 PRF-007 to 11/ECHO/2306-ECHO/ECHO1.6.9/01.2024 
 

   Drilling of Five Tube Well by Heavy Percussion Rig for DACAAR Program ECHO Project in Herat Province:  
 

S/N 

Drilling by Heavy 

Percussion Rig 

Total No of 

Wells تعداد چاه ها

/  

UNIT COST PER METER (AFN) PLUS 2% OR 7% TAXES 
Total Unit 

Cost/ Per 

Meter 

Including 

2/7% 

Government 

Tax (AFN) 

Pumping Test (One Job) 

(Should be performed by 

electric submersible pump 

for minimum 8 hours for 

finding well hydraulic 

properties, and Record 

such as static water table, 

discharge, dynamic and 

time recovery. 

Grand Total 

Costs (Afghani) 

(Including 

Government Tax, 

Total Costs of 

Drilling, Lowering, 

Backfilling and  

Pump Test 

Village/District  ولسوالی/

  قریه

Drilling Well by 

Heavy 

Percussion rig 

and using of 

bucket not less 

than 12” 

diameter 

Lowering of 

8” PVC 

Casing & 

Filter Pipes 

Backfilling materials and 

backfilling by impervious 

clay and Gravel packing by 

sorted and washed river 

gravel size (2-6 mm 

according the well design 

1 

Shahr-e- Yar (Bushran) 

Village Injil District 

Herat Province  

One Tube Well 

(70 M Depth) 
      

2 

Qala-e- Nawak Village 

Injil District Herat 

Province  

One Tube Well 

(80 M Depth) 
      

3 

Robat Mirza Village 

(Part 1) Robat Sangi 

District Herat Province  

One Tube Well 

(90 M Depth) 
      

4 

Robat Mirza Village 

(Part 2) Robat Sangi 

District Herat Province 

One Tube Well  

(90 M Depth)  
      

5 

Shahr-e- Khalil Village 

Robat-e- Sangi District 

Herat Province  

One Tube Well  

(90 M Depth) 
      

Note: During the drilling, it is necessary to use temporary casing. 

 

Company / Individual Name: ____________________________________________________________________________   :اس  شرکت / آفر دهنده 

Address and Stamp: ______________________________________________________________________________________ آدرس و مهر کمپنی:  

Contact No: ___________________________________________________________________________________________________ تماس:نمبر    

Email Address: ________________________________________________________________________________________________ :ایمل آدرس  
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ANNEX (II) 

TENTATIVE WORK PLAN پلان تخمینی کاری 

DACAAR RFQ 04 PRF-007 to 11/ECHO/2306-ECHO/ECHO1.6.9/01.2024 
 

 Drilling of Five Tube Well by Heavy Percussion Rig for DACAAR Program ECHO Project in Herat Province: 

 

Province District 
No of 

Wells 

No of Percussion  

Rigs 
Start of Work Completion of Work 

Herat  

Shahr-e- Yar (Bushran) Village Injil District Herat Province  One 1 

Starts Upon DACAAR  

Contract Final Approval 
February 20, 2024 

Qala-e- Nawak Village Injil District Herat Province One 1 

Robat Mirza Village (Part 1) Robat Sangi District Herat Province One 1 

Robat Mirza Village (Part 2) Robat Sangi District Herat Province One  1 

Shahr-e- Khalil Village Robat-e- Sangi District Herat Province One  1 

 


