Work plan for Anarjoy Solar powered system, Dehrawud District, Uruzgan Province
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1 |Mobilization of Materials to Site 1 2 LS | 1 5
2 |Drilling, of well and pump test 1 2 |Job| 1 25
3 [Supply and installation of solar pump system 1 2 |Job| 1 35
4 |Construction of boundary wall for solar panels 2 4 JJob| 1 25 il
5 |Construction of 24 Stand tape 3 6 |[Job| 1 30 il
6 |Excavation for transation and distribution pipe 6 15 | Job | 1 40
7 g::::\cgic:ion of 30 m3 RCC Ground Water 3 o |ob| 1 20
8 |Laying of the pipe from water reservoir to Stp 3 12 | Job | 1 35
9 |Back filling of trench and other filling 3 12 | Job | 1 30
10 |Site Clearance and Hand over 2 4 | Job| 1 15
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