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1 Mobilization of Materials to Site  1 2 LS 1 5

2 Drilling, of  well and pump test 1 2 Job 1 25

3 Supply and installation of solar pump system 1 2 Job 1 35

4 Construction of boundary wall for solar panels 2 4 Job 1 25

5 Construction of 24 Stand tape 3 6 Job 1 30

6 Excavation for transation and distribution pipe 6 15 Job 1 40

7
Construction of 30 m3  RCC Ground Water 

Reservoir
3 9 Job 1 40

8 Laying of the pipe from water reservoir to Stp 3 12 Job 1 35

9 Back filling of trench and other filling 3 12 Job 1 30

10 Site Clearance and Hand over 2 4 Job 1 15
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Work plan for Anarjoy Solar powered system, Dehrawud District, Uruzgan Province  
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