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Construction of Gate Valve box, Well 
protection box, stand post according to 
attached drawing/ specification, Clearance 
of the site  & hand overing of the project.

Contractor should complete all activities of the project within the planed duration of the work plan.  

NO Description Month 1

1

Installation of Solar system, Construction 
of new RCC elevated tank, excavation of 
the trench, installation of pipes & gate 
valves, backfilling of the pipe trench. 

Plane for Contractor to implement each major activity.   
Month 2


