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Construction of Gate Valve box, Well 

protection box, stand post according to 

attached drawing/ specification, Clearance 

of the site  & hand overing of the project.

Contractor should complete all activities of the project within the planed duration of the work plan.  

Plane for Contractor to implement each major activity.   

Month 2NO Description
Month 1

1

Installation of Solar system, inlet & outlet 

pipes of the elevated tank, painting of 

elevated tank, excavation of the trench, 

installation of pipes & gate valves, 

backfilling of the pipe trench. 


