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1. Background
From October 7-15, 2023, Herat Province in Afghanistan was struck by four significant earthquakes,
each with a magnitude of 6.3. The natural disaster leftover 275,000 individuals in dire need of
humanitarian aid across over 380 villages. More than 10,000 houses were destroyed, 20,000 severely
damaged, and over 17,000 moderately damaged, along with other community-level infrastructure,
including water and irrigation systems, community markets, agriculture and livestock facilities, and
health and education buildings. The total cost of direct economic damages to buildings and
infrastructure has been estimated at approximately US$314 million.

As part of the response by the international community, the Government of the Federal Republic of
Germany, through the Federal Ministry for Economic Cooperation and Development and the German
Development Bank (Kreditanstalt für Wiederaufbau, KfW), has contracted with the U.N. Office for
Project Services (UNOPS) to design and implement a three-year project (plus one-year Defect
Notification Period, from Jan. 2024 to Dec. of 2027 in total) targeted at restoring some of the basic
human needs of at-risk families located in about 50 villages spread within the 4 districts of Injil, Zinda
Jan, Ghoryan, Koshk-e-robat Sangi and Gulran (Herat province).

As part of the project’s implementation, UNOPS is seeking the services of an entity to provide
third-party monitoring (TPM) of different project activities, as described below.

2. Objectives of the Consultancy
The principal objectives of the consultancy are as follows:

- In conjunction with UNOPS’ internal project monitoring, the TPM is intended to provide an
additional layer of accountability and assurance to strengthen the understanding of project
progress and implementation.

- Facilitate learning, providing information to allow the project to adapt to changing
circumstances and help Implementing Partners align their work in order to achieve the
project’s intended outcomes.

this includes monitoring the implementation and effectiveness of the IBN project and evaluating the
impact of its short and long terms categories of interventions on beneficiaries:

A- Quick impact interventions:
- 1: Non-Food Items
- 2: Demolitions and Rubble Removal of structures, affected by the earthquake
- 3: Measures to Safeguard Drinking Water Supply
- 4: Measures to Secure Water Supply for Agricultural Production
- 5: Flood Protection and Water Management Measures
- 6: Measures to Protect Against Water, Wind, and Soil Erosion and for the Safety of the

Population

B- Recovery interventions:
- 1: Shelter & Permanent Housing
- 2: Shelters for Food Storage and Livestock
- 3: Repair of Irrigation and Water Supply Systems
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- 4: Repair of Health and Education1 Infrastructures
Proposed Timeline for Project Implementation
It is expected that the contract will start on or before 1st January 2025 and will continue up to 31st
Dec 2026 which may be extended if the project activities are not completed by 31st Dec 2026. The
effective date of the contract depends on the commencement of project components based on
agreement upon the relevant parties. UNOPS will notify the selected firm about the effective date of
contract at least 30 days in advance of the actual commencement date to activities in order to allow
effective planning, preparation, and coordination by UNIOPS and the selected firm.

3. Scope & Approach
This third-party monitoring activity will assess the IBN project's performance, implementation, and
impact against its plan including verifying progress, financial implementation, stakeholder
engagement, and adherence to environmental and social standards.

The assignment is based on the IBN Project requirements for monitoring and reporting of results as
set forth in the relevant project documents, and covering the relevance, the effectiveness and the
efficiency from a entire project level and also at a sub-projects level point of view - the two categories
of interventions (sub-projects) namely Quick Impact (A) and Recovery (B). Copies of relevant project’s
documents will be provided by UNOPS.

The project Scope of work / coverage are described below

Interventions Categories Scope of coverage

Sub-projects level

Scope of Coverage

Project level

A- Quick Impact 1: Non-Food

Items

1. Sub-Project Implementation

•Verify the contract documents,

work plan, relevant E&S safeguard

instruments

2. Implementation Monitoring

•Track sub-projects progress

against the work plan and timeline

•Verify the use of resources,

including financial, human, and

material resources

•Verify the quality and

effectiveness of the sub-project

activities

•Monitor compliance with

relevant regulations and standards

2: Demolitions

and Rubble

Removal

1 As per agreement with the donor, the education sector may not be covered under the project scope of work
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•Monitor conformance with the

defined E&S safeguard

instruments.

3. Outcome Assessment

•Verify the sub-project outcomes

and impacts

•Assess the extent to which

sub-project goals have been

achieved

•Evaluate the sustainability of

sub-project results

•Verify the effectiveness of the

ESCOP

•Identify any unintended

consequences or negative impacts

4. Financial Oversight

•Review financial records and

reports

•Verify the accuracy and

completeness of financial data

•Verify compliance with financial

regulations and procedures

•Identify any financial

irregularities or inefficiencies

5. Stakeholder Engagement

•Assess the level of stakeholder

involvement and satisfaction

•Evaluate the effectiveness of the

project Stakeholder Engagement

Plan (SEP)

•Identify any challenges or

concerns raised by stakeholders

•Recommend strategies for

improving stakeholder

engagement

6. Reporting and Documentation

•Prepare monitoring reports,

including findings,

recommendations, and evidence

•Document project activities,

decisions, and changes

7. Capacity Building

•Provide technical assistance and

training to sub-projects personnel

Verify the project's

performance against

its stated objectives

and goals in the key

areas of focus /

interventions.

Verify that the

project is being

implemented as

planned and is

achieving its

intended outcomes.

Evaluate the

effectiveness,

efficiency, and

sustainability of the

project's activities.

Identify potential

risks to the project's

success and

recommend

mitigation strategies.

Ensure that the

project is complying

with relevant

regulations, policies,

and standards.

Provide objective

feedback to the

project management

team to inform

decision-making and

improve

performance.

Document findings

and report on

project progress to

3: Measures to

Safeguard

Drinking Water

Supply

4: Measures to

Secure Water

Supply for

Agricultural

Production

5: Flood

Protection and

Water

Management

Measures

6: Measures to

Protect Against

Water, Wind, and

Soil Erosion and

for the Safety of

the Population
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as appropriate

•Support the development of

monitoring and evaluation

capacity within the sub-projects

team as appropriate and agreed

with UNOPS

relevant

stakeholders.

B- Recovery 1: Shelter &

Permanent

Housing

1. Sub-Projects Planning

•Verify the sub-projects

documents, including the recovery

plan, work plan, relevant E&S

safeguard instruments (e.g. ESMP)

•Assess the alignment of the

sub-projects with relevant

policies, strategies, and guidelines

•Evaluate the feasibility and

sustainability of sub-projects goals

and objectives

2. Implementation Monitoring

•Track sub-projects progress

against the work plan and timeline

•Verify the use of resources,

including financial, human, and

material resources

•Assess the quality and

effectiveness of recovery activities

•Monitor the conformance with

the relevant E&S safeguard

instruments

•Monitor compliance with

relevant regulations and standards

3. Outcome Assessment

•Collect and analyze data on

sub-projects outcomes and

impacts

•Assess the extent to which

sub-project goals have been

achieved

•Evaluate the sustainability of

recovery results

•Evaluate the effectiveness of the

E&S safeguard measures

•Identify any unintended

consequences or negative impacts

4. Financial Oversight

Assess the project's

performance against

its stated objectives

and goals in the key

areas of focus /

interventions.

Verify that the

project is being

implemented as

planned and is

achieving its

intended outcomes.

Evaluate the

effectiveness,

efficiency, and

sustainability of the

project's activities.

Identify potential

risks to the project's

success and

2: Shelters for

Food Storage and

Livestock

3: Repair of

Irrigation and

Water Supply

Systems
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•Review financial records and

reports

•Verify the accuracy and

completeness of financial data

•Assess compliance with financial

regulations and procedures

•Identify any financial

irregularities or inefficiencies

5. Stakeholder Engagement

•Assess the level of stakeholder

involvement and satisfaction

•Identify any challenges or

concerns raised by stakeholders

•Recommend strategies for

improving stakeholder

engagement

6. Reporting and Documentation

•Prepare monitoring reports,

including findings,

recommendations, and evidence

•Document project activities,

decisions, and changes

•Maintain a comprehensive

project database

7. Capacity Building

•Provide technical assistance and

training to sub-project personnel

•Support the development of

monitoring and evaluation

capacity within the sub-projects

team

8. Resilience Building

•Assess the sub-projects’

contribution to building

community resilience

•Identify opportunities for

improving resilience to future

disasters

•Recommend strategies for

enhancing long-term sustainability

recommend

mitigation strategies.

Ensure that the

project is complying

with relevant

regulations, policies,

and standards.

Provide objective

feedback to the

project management

team to inform

decision-making and

improve

performance.

Document findings

and report on

project progress to

relevant

stakeholders.

4: Repair of

Health and

Education

Infrastructure

Financial review activities will focus on the validity and accuracy of expenditure claimed for
reimbursement by Implementing partners in order to avoid duplication with UNOPS’ agency-level
internal financial monitoring and audit systems.
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All accounting procedures, and financial management and auditing requirements are subject to the

standard UNOPS procedures and are outside the scope of the TPM. UNOPS may however request the

TPM, under UNOPS’ supervision, to verify that these procedures/systems are in operation and are

being implemented by the local partners to satisfactory standards. If UNOPS determines that the

TPM should perform this function, the TPM would agree with UNOPS on the reporting format and

verification protocol.

Overall, the third-party monitoring entity verifies that the project is being implemented effectively,

efficiently, and sustainably by assessing and reporting on its progress. This includes evaluating

whether desired outcomes are being achieved across areas such as immediate needs, infrastructure

repair, economic recovery, social services, and community resilience.

The approach of the assignment is to undertake independent results verification of sub-projects and
activities funded by the IBN project and to report on the outputs, the achieved results, the safeguard
processes, possible risks for delays and mitigation measures followed by local contractors and
suppliers.

NOTE: The TPM entity is required to execute its mandate with a high degree of discretion, ensuring
that its activities do not, in any manner, obstruct or impede the project’s implementation (as
examples - avoid activities and interactions with the community that might raise tension, fights,
misunderstandings - also avoid creation of excessive workload for the project team or impose usage
of software, platforms documentation requirements that are disrupting excessively the attention of
UNOPS team from the implementation of the project). Recognizing the sensitive and complex
operational context, the TPM’s evaluations and methodologies should thoughtfully integrate political,
technical, and social considerations, with an emphasis on flexibility and prudent judgement to
effectively support project objectives without disruption.

4. Reporting procedures and reporting
format.

The TPM shall follow a reporting format that will reflect the desired results and outputs required by

UNOPS’ in accordance with the Scope of Work (SOW) and agreed indicators. Reporting procedures for

data and information collection & analysis based on the Scope of Works (SOWs) and the Project’s

relevant documents shall be agreed upon by UNOPS in accordance with UNOPS Financing Agreement

with the KfW.

At the same time, the minimum number of site visits/verification visits and the locations would need

to be planned in accordance with the Project implementation schedule. The reporting format and

data collection/analysis procedures may be adjusted during implementation subject to UNOPS’

approval and after consultation with the KfW.
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5. Specification of Monitoring Requirements
the TPM entity is responsible for:

5.1 At a Project level:
At Project Level, the TPM entity will assess the project's overall performance of the project.
Key objectives include:

1) Performance: Verifying alignment with project goals and objectives, including progress on

deliverables and responsible use of funds.

2) Implementation Verification: Verifying adherence to the Project Proposal & Inception Report,

including stakeholder engagement, village selection, and activity implementation.

3) Impact Assessment: Verifying the effectiveness and efficiency of project activities.

4) Compliance Assurance: Confirming adherence to relevant regulations, standards, and the

Environmental and Social Commitment Plan (ESCP) which is typically performed at the

project level, as these compliance requirements apply broadly across all activities.

5) Feedback Provision: Offering constructive feedback to the project team on the overall

project’s progress, implementation, and outcomes also points to a project-level scope.

6) Reporting: Documenting findings and reporting to stakeholders.

7) Project documentation: Verification against content of the Project Proposal and Inception
Report

8) Standard & regulations: Verification against ESCP and other related document (part of the
Inception Report and or Project proposal

9) Verification against the principled approach (As described in the Project proposal and
Inception Report)

10) Compliance Assurance: Verifying adherence to relevant UNOPS regulations and standards
including the Environmental and Social Management Framework (ESMF) as outlined in the
Project Proposal and Inception Report.

11) Project Documentation: Verifying adherence to the principles and guidelines outlined in the
Project Proposal and Inception Report, including the project's objectives, activities, and
expected outcomes.

Monitoring Methods

- Data collection, analysis, and evaluation
- Regular communication / constructive feedback with stakeholders and

detailed reports to document findings and information

5.2 At a Sub Project level:
At a sub project level (88 subprojects in total forecasted) the TPM will focus on a selection of Sub

projects and according to the following:

12) Verification of implementation progress of individual sub-projects as indicated in UNOPS

reporting;

The TPM will verify that sub-projects meet quality and technical standards, with specific focus

on adherence to Environmental and Social (E&S) safeguards as outlined in the ESCP and
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ESMF. Key tasks include site visits to monitor compliance with construction quality,

environmental practices, and social safeguards, as well as tracking activities defined in the

Project Proposal and subsequently redefined in the Inception report.

13) Verification of existence of sub-projects deliverables and results at the time of completion to

confirm the restoration of services for the intended beneficiaries;

14) Verification that sub-projects are in line with the agreed parameters for the different

intervention categories in terms of location, scope, size and design;

15) In agreement with UNOPS, follow up on the flagged issues / red flags, and report those

within the agreed reporting period.

16) Confirmation that women have been adequately involved in sub-project activities, e.g. by

participation in project activities, benefitting from access to services and infrastructure

and/or being involved and consulted in decision making processes.

The monitoring requirements for the different intervention categories of the project are specified
as following (Sub Project level):

A- Quick Impact Intervention:

A1/ NFI - Winterization
Goods
1. Confirm NFI items reach intended beneficiaries in correct quantities

2. Verify distributions occur on schedule to meet urgent needs

3. Verify that distribution processes are equitable and unbiased

4. Verify NFI items meet quality standards imposed by the NFI Cluster

5. Gather feedback from beneficiaries on NFI items and distribution process

And/or,
Services (Cash-Based Interventions – CBI)
6. Assess the effectiveness of cash transfers in meeting beneficiaries’ winter needs

7. Verify the intervention reaches the most vulnerable and marginalized populations

8. Verify the distribution of cash transfers reached intended beneficiaries

9. Verify compliance with relevant regulations, policies, and standards

10. Verify fund allocation and expenditure for efficiency and effectiveness

11. Verify transparency in financial transactions and reporting

Monitoring Methods

- Use surveys, observation checklists, and inventory records.
- Conduct visits, and interact with beneficiaries.

A2/ Demolition and Rubble Removal

1. Verify the application of UNOPS Health, Safety, Social, and Environment (HSSE) is in place

and working.

2. Verify adherence against ESHS requirements as defined in the simplified Environmental and

Social Management Plan (Simplified-ESMP) and the associated UNOPS Codes of Conduct
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3. Verify proper handling, storage, and disposal of waste materials, including hazardous

substances

4. Track project progress against the planned schedule

5. Verify demolition and rubble removal activities meet required standards.

Monitoring Methods

- Spot check inspections to assess safety conditions, environmental
compliance, and project progress

- Review relevant documents, safety plans, and waste management plans ;
including the review of inspection/monitoring protocols and related
corrective actions

A3/ Measures to Safeguard Drinking Water Supply

1. Monitor the functionality of drinking water systems, including the operation of pumps, solar

panels, and distribution networks

2. Verify the resilience of drinking water systems to natural disasters, including earthquakes

and droughts (if structural interventions were part of the sub project)

Monitoring Methods

- Conduct visits, and interact with beneficiaries.

A4/ Measures to Secure Water Supply for Agricultural Production

1. Verify that all rehabilitated infrastructure systems reduced water wastage.

2. Verify reliability and efficiency of irrigation systems, including pumps, canals, and pipes

3. Verify all measures in place to ensure structural integrity and capacity of reservoirs and

dams (if structural interventions were part of the sub project)

4. Verify through the local community that the agricultural wastewater does not contaminate

drinking water sources

Monitoring Methods

- Conduct spot checks with farmers to gather data on irrigation practices,
water use, and crop yields.

A5/ Flood Protection and Water Management Measures

1. Verify adherence to design specifications and construction standards.

2. Monitor construction timelines and budget adherence

3. Verify safety protocols based on site specific ESMP and H&S Plan

Monitoring Methods

- Conduct visits, and interact with beneficiaries
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A6/ Measures to Protect Water, Wind, and Soil Erosion and Ensure Population Safety

1. Verify adherence to design specifications and construction standards.

2. Monitor construction timelines and budget adherence

3. Verify safety protocols based on site Simplified ESMP and H&S Plan

Monitoring Methods

- Conduct visits, and interact with beneficiaries

B- Recovery Interventions:

B1/ Shelter & Permanent Housing

1. Verify that the project is on schedule and milestones are being met

2. Verify that construction activities align with the approved design plans and specifications

3. Verify that the target beneficiaries are accurately identified and prioritized

4. Assess the level of beneficiary participation in the project

5. Verify adherence to UNOPS Health, Safety, Social , and Environment (HSSE) plan, as well as

compliance with the Environmental, Social, Health & Safety (ESHS) requirements outlined in

the Simplified Environmental and Social Management Plan (Simplified ESMP)

6. Monitor environmental impacts such as noise, pollution, and waste generation

7. Confirm the number of units completed and their quality

Monitoring Methods

- Spot check interviews and surveys to assess progress, quality, and safety
- Quantitative data analysis on unit completion rates and beneficiary

demographics.

B2/ Shelter for Food Storage & Livestock

1. Verify that the project is on schedule and milestones are being met

2. Verify that construction activities align with the approved design plans and specifications

3. Verify that the target beneficiaries are accurately identified and prioritized

4. Assess the level of beneficiary participation in the project

5. Verify adherence to UNOPS Health, Safety, Social and Environment (HSSE) plan, as well as

compliance with the environmental, social,health and safety (ESHS) requirements outlined

in the simplified ESMP

6. Assess environmental impacts, such as water pollution or odour emissions

7. Confirm the number of units completed and their quality

Monitoring Methods

- Spot check interviews and surveys to assess progress, quality, and safety
- Quantitative data analysis on unit completion rates and beneficiary

demographics.
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B3/ Repair of Irrigation and Water Supply System

1. Verify that the project is on schedule and milestones are being met

2. Verify that repair activities align with the approved design plans and specifications

3. Verify that the target locations are accurately identified and prioritized

4. Assess the level of beneficiary participation in the project

5. Verify adherence to UNOPS Health, Safety, Social, and Environment (HSSE) plan as well as

compliance with the environmental, social, health and safety (ESHS) requirements outlined

in the simplified ESMP

6. Verify the environmental impacts

7. Confirm the units completed and their quality

Monitoring Methods

- Spot check interviews and surveys to assess progress, quality, and safety
- Quantitative data analysis on completion rates and beneficiary

demographics.

B4/ Repair of Health & Education Infrastructures

1. Verify that the project is on schedule and milestones are being met

2. Verify that repair activities align with the approved design plans and specifications

3. Verify that the target locations are accurately identified and prioritized

4. Assess the level of beneficiary participation in the project

5. Verify adherence to UNOPS Health, Safety,Social, and Environment (HSSE) plan as well as

compliance with the environmental, social, health and safety (ESHS) requirements outlined

in the simplified ESMP

6. Verify the environmental impacts

7. Confirm the number of units completed and their quality

Monitoring Methods

- Spot check interviews and surveys to assess progress, quality, and safety
- Quantitative data analysis on unit completion rates and beneficiary

demographics.

In general ,the TPM is responsible for identifying and promptly reporting any irregularities or red flags
to both KfW and UNOPS, referencing relevant project and or sub-project level documentation.
However, only significant issues or red flags that could impact the sub-project's overall objectives or
compliance should be communicated directly to KfW without prior notification to UNOPS. Less critical
deviations or minor issues should first be reported to UNOPS for initial clarification or rectification
before being shared with KfW.

6. Reporting Requirements
1. The selected entity will prepare quarterly reports on any desk review and verification visits

according to the agreed reporting format and submit in parallel to KfW and to UNOPS within
15 days of the end of the reporting period. All reports shall include the following:

12



RFQ/2024/54678

1.1. Performance Metrics:
- Benchmarking against national/international standards

1.2. Risk Assessments:
- Risk identification and mitigation

1.3. Compliance:
- Regulatory compliance
- Contractual compliance

1.4. Financial Performance:
- Cost analysis
- Invoicing and payments

1.5. Incident Reporting:
- Security issues
- Service disruptions

2. Red flagged reporting should immediately be shared to UNOPS and KfW for corrective
actions.

3. The TPM will prepare quarterly reports covering all key tasks as outlined in these Scope of
Works/Coverage (SOWs) and any additional specific requirements as requested by UNOPS
during the reporting period. In addition, each report shall contain recommendations, if any,
for improvement of subprojects' oversight, and the summary of the identified and reported
red flags and irregularities to UNOPS, including follow up of red flags and irregularities. The
reports shall also include photos of the project sites from before, during and after the
interventions.

4. The quarterly report will be submitted to UNOPS and KfW directly and concurrently within
15 days of the end of the reporting period.

5. Completion report would be prepared at the end of the assignment (within 30 days) and is
expected to give a candid assessment including lessons learned.

7. Submission of Proposals by Interested
Entity

Competences. Interested Entity shall include in their proposal the organizational structure of the firm,
and the relevant previous experience of the firm showing the counties of the assignment, the client
organization’s name, client contact for reference, date of assignment, brief description of the
activities implemented, and contract value.

Technical approach and methodology: Interested entities shall demonstrate in their proposal the
degree of understanding of the objectives of the assignment, the technical approach, and the
methodology to be adopted for implementing the tasks to deliver the expected output(s). In this
section of the proposal, the entity will demonstrate their ability to: (i) coordinate a technically and
managerially sound and gender balanced team to perform the agreed-upon service; (ii) conduct
concurrent/multiple assignments; (iii) provide stand-by capacity to ensure the satisfactory completion
of services within agreed-upon timelines; (iv) and assure completion of work under tight deadlines.

Technical Approach
1. Data Collection:
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- Data Extraction: Extract relevant data from various sources, including logs,
databases, and authorised digital files. TPM firms must be able to work also
with digital or paper versions of the files, whatever is available.

2. Data Analysis:

- Correlation Analysis: Analyse relationships between different data points to
uncover potential issues.

- Statistical Analysis: Apply statistical methods to analyze data and draw
conclusions.

3. Real-Time Monitoring:

- Monitor performance and security issues.
- Red Flag based on predefined thresholds or anomalies.

Methodology
4. Risk Assessment:

- Assess Risk Factors: Evaluate potential risks associated with each sub-project,
such as security issues, performance issues,.

- Prioritise Risks: Rank risks based on their likelihood and impact.
5. Monitoring Plan Development:

- Define Metrics: Establish key performance indicators (KPIs)
- Determine Frequency: Decide on the frequency of monitoring activities.
- Select Tools: Choose appropriate monitoring tools and technologies agreed

with UNOPS.
6. Implementation and Testing:

- Test Functionality: Ensure that monitoring tools are collecting and analyzing
data accurately.

- Validate Alerts: Verify that red flags are triggered appropriately.
7. Continuous Improvement:

- Review and Refine: Review monitoring processes and make necessary
adjustments.

- Learn from Incidents: Analyze incidents to identify areas for improvement.
- Stay Updated: Suggest best practices.

Work plan: The proposal should outline the plan for the team mobilization and implementation of
the main activities/tasks of the assignment, their content and duration, phasing and interrelations,
milestones, and tentative delivery dates of the reports. The proposed work plan should be consistent
with the technical approach and methodology, showing the firm’s understanding of the TOR and
ability to translate them into a feasible working plan targeting 5% of sub-projects across intervention
categories. Given the ongoing work by UNOPS during the inception phase, UNOPS will work with the
selected firm to fully prepare a mutually agreeable and robust work plan that meets the project’s
objectives.

Core team/ Key Experts: The proposal should describe the structure and composition of the core
team, to include the number of women team members. The team structure and composition will
include the list of the key experts, non-key experts and relevant technical and administrative support
staff. The team is expected to be self-sufficient and be responsible for all administrative support and
logistics required to fulfil the requirements of the contract. These will include, but are not limited to,
all travel arrangements, report preparations services, printing, etc. The firm is advised to recruit
qualified staff at local level and should be fully responsible for the security and safety of their staff
and logistics.
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The entity shall consider including the following key personnel with university degrees in relevant

fields on their team:

1. Team leader Bachelor degree in social science plus minimum work experience of 10 years. 5

years relevant experience in TPM management. Master degree in relevant fields is preferred.

2. Monitoring and Evaluation Specialist (bachelor in preferably in Civil, Mechanical and

Electrical) with minimum work experience of 7 years in general and 3 years in monitoring

and evaluation, Bachelor Degree in Social Science or Computer Science.

3. Finance specialist bachelor plus with minimum 5 years in general and 3 years in finance or

budget management, Bachelor Degree in Finance, preferably audit experience.

4. Data Management Specialist, HIgh school/diploma plus with minimum work experience of 5

years and 3 years in data management and analysis, Bachelor Degree in Computer Science.

5. Reporting Specialist, HIgh school/diploma plus minimum work experience of 5 years and 3

years in reporting, Bachelor Degree in Social Science.

The entity should consider including the following non-key personnel with university degrees in

relevant fields on their team:

1. Structure Engineer bachelor plus minimum 3 years in general and 2 years relevant

experience, Bachelor Degree in Civil or Structural engineering.

2. Irrigation Engineer bachelor plus minimum 3 years in general and 2 years relevant

experience, Bachelor Degree in Civil or Irrigation Engineering.

3. Medical and Instrumentation Engineer bachelor plus (For assessment and monitoring of

medical equipment supplies) with minimum work experience of 5 years and 2 years relevant

experience, Bachelor Degree in BioMedical Engineering or MD.

4. Community engagement specialist HIgh school/diploma with minimum 3 years of experience

in general and 2 years in community engagement, Bachelor Degree in Social Science.

5. Environmental, Social and Health & Safety Safeguards Specialist bachelor plus with

minimum work experience of 7 years in general and 3 years in relevant field, Bachelor Degree

in Social Science.

Minimum Experience for Personnel

● Working experience in similar projects in Afghanistan, with same level of complexity

● Capable of working in a difficult environment

● Excellent communication and interpersonal skills

● Fluency in written and spoken English

● Full proficiency in Dari/Pashto language

● practical and reasonable mindset

Performance Measurement: UNOPS and the selected firm Consultant and UNOPS will agree on

performance indicators to be included in the work/monitoring plan. Adjustments may occur over the

course of the contract and would need to be agreed upon with UNOPS.
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