



NCA

Project Work Plan



NCA

ABADEI

BRIDGE Project

Constructure of Infrastructure

Project Nun Lot

Province: Kabul

District: Guldara

CDC:

Date: 6-Mar-2024

Activities	Description of Activiteis	DURATION											
		First Month				Second Month				Second Month			
		1	2	3	4	5	6	7	8	9	10	11	12
	Site Preparation	█											
	Mobilization	█											
	Comp Instalation	█	█										
	Survey		█										
	Excavation		█	█									
	Constraction work			█	█	█	█	█					
	Back Filling							█	█				
	Site Cleaning							█	█				
	Handover								█				