

Plane for Contractor to implement each major activity.									
NO	Description	Month 1				Month 2			
		Week-1	Week-2	Week-3	Week-4	Week-1	Week-2	Week-3	Week-4
1	Installation of Solar system, Construction of new RCC elevated tank, excavation of the trench, installation of pipes & gate valves, backfilling of the pipe trench.								
2	Construction of Gate Valve box, Well protection box, stand post according to attached drawing/ specification, Clearance of the site & hand overing of the project.								

Contractor should complete all activities of the project within the planed duration of the work plan.