
Project Activities Target Nov Dec Jan Feb Mar Apr May

Construction Work & Installation of Solar Powered Pipe Scheme of Abidan in 

Zari District
1

Construction Work & Installation of Solar Powered Pipe Scheme of Belhani 

Payeen in Zari District of Balkh Province.
1

Construction Work & Installation of Gravity Pipe Scheme of Dehak Bala  in 

Kishendeh District of Balkh Province.
1

Construction Work & Installation of Gravity Pipe Scheme of Dehak Payeen in 

Kishendeh District of Balkh Province.
1

Completion  reports, Demobilization, Project hand Over Closing WASH officers

Project Action Plan 

Organization for Afghan Women Capacity and Knowledge (OAWCK) 

8-Nov-23 7-May-24

Sustainable Access to Clean Drinking Water and Promotion of Hygiene in Balkh Province 

Construction of Solar, and Gravity Pipe Schemes

Project Name: Sustainable Access to Clean Drinking Water and Promotion of Hygiene in Balkh Province 
Project Duration

Responsible Person

2

WASH officers

WASH officers

S/
N

Construction of  Solar Powered Pipe Scheme:

Construction of  Gravity Pipe Scheme:

1

1

Prepared by: Project WASH Officer Team

1

2

Project Closing:


