Projects : Irish Aid LDT ECST

Provi

nce:

District:

Village:

Date:

15 / 07 /2024

(WP) Work Plan

Estimated total Project cost

Project purpose: Waiting Room with Bathroom for Family Healt House building

CONCERN

worldwide

No.

Description

Quantity

Unit

Total cost
Unit cost (Afs.)

%

June to November 2024

Procurment processing time for projects

Al

Site preparation , Excavation for foundation , cleaning of with compaction of
the fuondation base up 95% perform of campaction test based on drawing and
spcification with transfer of excavated materails based on the design and
specification with all required activities . the offered price should included
removel and transportation costs for this item no further payment will be
approved all activities should be included the offered price

m3

June

July

Auguest September
4 4

October

November

4

A2

PCC under the Foundation and stone masonary. M200, based on drawing and
specification with all required activities all activities should be included in the
offered price

m3

A3

RCC of Foundation + bottom ring Work with Mark 250 based on the Desige
including shuttering and steel cost , mix design , concrete test with all required
activities . No further payment will be approved . All activities should be
included in the offered price.

m3

A4

Stone masonary of foundation (M :200, 1:5) with pointing and all reguired
activities no further payment will be approved . All activities should be
included in the offered price

22

m3

A5

RCC of Slab+beam+ Parapet walls+ Columns+ sun shadow Work with Mark
250 based on the Design including shuttering and steel cost , mix design ,
concrete test with all required activities . No further payment will be approved .
All activities should be included in the offered price.

13

m3

A6

Boned bricks masonry Work for walls(35cm),( 25cm) and (15cm) wide with
strength mortor M200 including relevant all works required on further payment
will be approved all activities should be included in the offered price

m3

A7

Plaster of all celling,internal walls,outside walls work with cement sand ratio
(1:3) based on the design, and specification with all requered activities no
further payment will be approved. All activities should be included in the offered
price

244

m2

A8

Supply and installation of brunt brick pieces on the RCC roof with t=10cm
based drawing and spacification with all required materails and activities,no
further payment will be approved. All activities should be included in the offered
price and as directed by supervision Engineer
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A9

Three coats plastic 100% painting for ceiling of rooms with filling and one coat
primer with all required activities,no further payment will be approved. All
activities should be included in the offered price

29

m2

A10

Three coats plastic 100% painting for inside walls of rooms with filling and one
coat primer with all required activities,no further payment will be approved. All
activities should be included in the offered price

69.6

m2

All

Three coats wheater sheet 100% painting for outside walls of rooms with
filling and one coat primer with all required activities,no further payment will be
approved. All activities should be included in the offered price

152

m2

Al12

Tow coats Oil painting for inside walls of all rooms and halls with filing and one
coat primer h= 1.3m and all required ,no further payment will be approved. All
activities should be included in the offered price

25

m2

A13

Supply and installation of izogom on the top of roof best quality based on
drawing and specification with all required activities,no further payment will be
approved. All activities should be included in the offered price

62

m2

Al4

PCC, M200 T =5cm on Izogam of roof, on brunt brick pieces T=5 cm based
on drawing and specification with all required activities,no further payment will
be approved. All activities should be included in the offered price

m3

A15

Making and installation of rainspout (downpipe) size (15x20) cm from iron

sheet guage 22 0.6 high quality with according to design and specification
with all required activities ,no further payment will be approved. All activities
should be included in the offered price

Al6

Supply and installation of Tiles in the interor walls and floors (M350) ratio (1:3)
with water proof materails with all required materails and activities,no further
payment will be approved. All activities should be included in the offered price
and as directed by supervion Engineer

31

m2

A17

Supply and installation of Skirting 15 cm hight black color grante (M350)
morter based drawing and spacification with all required materails and
activities,no further payment will be approved. All activities should be included
in the offered price and as directed by supervision Engineer

19

Al18

Back filling and compaction and leveling of the floor from excavated materails
based on drawing and specification with all required activities All activities
should be included in the offered price and as directed by supervion Engineer

10

m3

A19

Supply and placing of stone bolder from river for all insid , room with bathroom
with compaction based on drawing and specification with all required activities
All activities should be included in the offered price and as directed by
supervision Engineer

m3

A20

PCC with M 150,for rooms floor based on drawing and specification with all
required activities all activities should be included in the offered price, under
suppervision engineer

m3
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A21

Supply and installation of rooms floors Ceramic size (60x60)cm with morter
(M350) based on drawing and spacification with all required activities under
suppervition engineer

19 m2

A22

Supply and placing of best quality Izogam on the floor of tolites based on
drawing and Specification with all required activities under suppervasion
engineer

18 m2

A23

PCC with M 150,for stairs based on drawing and specification with all
required activities all activities should be included in the offered price, under
suppervision engineer

0.4 m3

A24

Supply and installation of morble stone for stairs and windows L= 4 m with
M350 morter based on drawing specification with all required activities,all
activities should be included in the offered price, under suppervision engineer

A25

Supply and placing of stone bolder with compaction for walkway Thickness 15
cm based on drawing and specification with all required activities All activities
should be included in the offered price and as directed by supervion Engineer

A26

PCC with M 200,for walkway t= 10 cm based on drawing and specification
with all required activities all activities should be included in the offered price,
under suppervasion engineer

2.5 m3

A27

Making and installation of windows PVC 7000 type best quality with double
glass and all required activities sall activities should be included in the offered
price, under suppervision engineer

6.4 m2

A28

Making and installation of one sides doors PVC 7000 type best quality with
double glass and all required activities, all activities should be included in the
offered price, under supervision engineer

A29

supply and installation of concret Pipe D= 4" and corrugated iron sheet guage
22 0.6 for cheminy best quality based on the drawing & Specifications under
supervision of the supervision engineer with all required activities

A30

Water supply and Sewerage use completed

Total for first installment

Project total cost USD =72 $

Prepared by:
Name:

Position:

Date & signature:

Checked by: Approved by :
Name: Name:
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Date & signature: Date & Signature:
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