Implementation solar power system inatallation equipment work Plan

CONCERN WORLD WIDE,ENGINEERING UNIT

Projects : Irish Aid LDT
Province:

District:

Village:

Date: 15 / 07 /2024

Project purpose: Solar Power System for Family Healt House building

CoﬂC.ER

worldw

Unit cost Total cost
. . . . October and
ID Description Quantity Unit Duration |\ ember 2024
Afs Afs
Total essential days to complete the activities 2 Months
1 |Proucurment Activities 4 Weeks
1 Month
2 [Transportation for Project Materail 1 Mazda 0 0
3 Site prepa_ratlonspeuflcatlon_ v_wth all .requwed activities all activities should be included in the 100 m2 0 0 1 Month
offered price, under suppervision engineer
Excavation , filling , leveling and Preparing the site for steel farme specification with all
4 |required activities all activities should be included in the offered price, under suppervision 5 m3 0 0 1 Month
engineer
PCC with M 150, with installation nut & bolt on concret bolck based on drawing and
5 |specification with all required activities all activities should be included in the offered price, 5 m3 0 0 1 Month
under suppervision engineer
6 |Equipment for Electric Solar power System 8 KW 0 0 1 Month
Total 0
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