
Projects :   Irish Aid LDT  

Province:   

District:   

Village:    

Date:        15   /      07      / 2024

Project purpose: Solar Power System for  Family Healt House building

Unit cost Total cost

Afs Afs

2  Months 1 2

1 Proucurment  Activities 4 Weeks

2 Transportation for Project Materail 1 Mazda 0 0

3
Site preparationspecification with all required activities all activities should be included in the 

offered price, under suppervision engineer 
100 m2 0 0 1 Month

4

Excavation , filling  , leveling  and Preparing the site for steel  farme specification with all 

required activities all activities should be included in the offered price, under suppervision 

engineer 

5 m3 0 0 1 Month

5

PCC  with  M 150, with installation nut & bolt on concret bolck based on drawing and 

specification with all required activities all activities should be included in the offered price, 

under suppervision engineer 

5 m3 0 0 1 Month

6 Equipment for Electric Solar power System 8 KW 0 0 1 Month

Total 0

Prapered by Checked by Verified by

Name: ___Noor Rahman _____________ Name: ___________________________________ Name: ____________________

Position: ________P Engineer _____________ Position: ________________________________ Position: __________________

Date & Signature: _________________________ Date & Signature: ________________________ Date & Signature: __________

ID Description
 October and  

Nevember 2024 

Implementation solar power system inatallation  equipment  work Plan 

  CONCERN WORLD WIDE,ENGINEERING UNIT

1 Month

Duration 

Total essential days to complete the activities

Quantity  Unit   


