(WP) Work Plan

Projects : Irish Aid LDT ECST

Province:
District: C “CER“
Village: o 14 id
Date: 15 / 07 /2024 woriawiae
Project purpose: Family Healt House building structure boundary wall Estimated tot: 0

Total cost p Pe[r)curr:_]ent July to November 2024
No. Description Quantity [ Unit | Unit cost uration

(Afs.) % 2 Weeks July August September October November

Procurment processing time for projects 4 4 4 4

Excavation for foundation and column footing of with based on drawing and
spcification with transfer of excavated materails based on the design and
Al |specification with all required activities . the offered price should included 128 m3
removel and transportation costs for this item no further payment will be
approved all activities should be included the offered price

A2 |PCC under the Foundation and stone masonary. M150 based on drawing and 29
specification with all required activities all activities should be included in the
offered price

m3

RCC of for columns Mark 250 based on the drawing and Desige including
A3 |shuttering and steel cost , mix design , concrete test with all required activities . 4 m3
No further payment will be approved . All activities should be included in the
offered price.

A4 |Boned bricks masonry Work with mortor mix 1:4 including relevant all works 53
required on further payment will be approved all activities should be included
in the offered price

m3

A5 |Plaster working for all internal walls with cement sand ratio (1:3) based on the 520 m?2
design, and specification with all requered activities No further payment will be
approved. All activities should be included in the offered price

Supply and installation of Main Gate and Pedastren Gate best quality
A6 |according drawaing design and specification with all required activities,no 14 m2
further payment will be approved. All activities should be included in the offered
price
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Supply and installation of General board for clinic with three coats painting
A7 |over the main gate best quality according to drawing design and specification 1 LS
with all required activities,no further payment will be approved. All activities
should be included in the offered price
Back filling and leveling with compaction of the soil with cleaning the side from
A8 |excavated materails based on drawing and specification with all required 235 m3
activities All activities should be included in the offered price and as directed
by supervion Engineer
A9 Three coats plastic 100% painting for ceiling of rooms with filling and one coat 520 2
primer with all required activities,no further payment will be approved. All m
activities should be included in the offered price
A10 |Stone masonary of foundation (M :200, 1:5) with pointing and all reguired 107 m3
activities no further payment will be approved . All activities should be
included in the offered price
Cutting , filing and level of land scape area based on the site engineer
ALL [T e ) ; o 1 LS
directions and specification with all reguired activities
Al2 Contingency for all FHH 10% %
Total for first installment
Project total cost USD =72 $
Prepared by: Checked by:
Name: Name:
Position: Position:

Date & signature:

Date & signature:
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